GOVERNMENT OF INDIA
MINISTRY OF STEEL

RAJYA SABHA
STARRED QUESTION NO.*398
FOR ANSWER ON 04/04/2018

HOT METAL PRODUCTION TARGET AS PER SAIL's CORPORATE
PLAN

*398. SHRI SANJAY SINGH:
Will the Minister of STEEL be pleased to state:

(@  when will Steel Authority of India Limited (SAIL) achieve 23.6 MT hot metal
production, which was envisaged ten years ago in 2007-08 as per SAIL's Corporate
Plan 2012, and which was to be completed by 2012 year end given the fact that
SAIL's hot metal production is still lying at just above 15.0 MT since 2007-08; and

(b)  whether SAIL lost the market opportunity between 2010 and 2015 due to
delay in completion of Modernisation and Expansion Plan (MEP), given the fact that
dumping, global over supply and declining demand were maximum during the years
2015, 2016 and 2017?

ANSWER
THE MINISTER OF STEEL (SHRI CHAUDHARY BIRENDER SINGH)

(a)&(b): A Statement is laid on the Table of the House.
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STATEMENT REFERRED TO IN REPLY TO PARTS (A) AND (B) OF THE RAJYA
SABHA STARRED QUESTION NO. *398 FOR ANSWER ON 04/04/2018 TABLED
BY SHRI SANJAY SINGH, MEMBER OF PARLIAMENT REGARDING “HOT
METAL PRODUCTION TARGET AS PER SAIL's CORPORATE PLAN?”

(@) Steel Authority of India Limited (SAIL) had undertaken modernization and
expansion of its five integrated steel plants at Bhilai (Chhatisgarh), Bokaro
(Jharkhand), Rourkela (Odisha), Durgapur (West Bengal) & Burnpur (West Bengal)
and Special Steel Plant at Salem (Tamil Nadu). It envisages increase in hot metal
production capacity from 13.82 Million tonnes per annum (Mtpa) before expansion to
23.46 Mtpa after expansion.

The Modernisation and Expansion at Rourkela, Burnpur, Durgapur, Bokaro
and Salem Steel Plants has been completed and various facilities are under
operation, stabilization & ramp up. Two new large Blast Furnaces, one each at
Rourkela and [ISCO Burnpur, with associated downstream facilities have been
commissioned and accordingly, SAIL added about 5.6 Mtpa to its hot metal capacity.
At Bhilai Steel Plant, the new Blast Furnace-8 has been blown-in on 02.02.18 and all
the facilities except Ore Handling Plant Part-B, Fuel Flux Crushing & Screening
Facilities and Steel Melting Shop No.3 have been completed. The ramp up of
production from new facilities in integrated steel plants takes one to two years,
depending upon technology involved.

(b)  The actual work on major projects under Modernisation and Expansion Plan
of SAIL started in 2008-2009 and was to be completed in about 5 years time. The
ramp up of production from new facilities takes one to two years. Government has
taken several measures since 2015 to provide relief to the domestic industry against
dumping. The sales of total saleable steel from SAIL’s plants have registered a
continuous growth of 3.5%, 8.1% and 7.6% (provisional) during 2015-16, 2016-17
and 2017-18 respectively as compared to the corresponding period last year.
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